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TO NUMBER: TO # 0041 REGION: 8
TO TITLE: . _ " | June 30,2013 to
: : Smurfit Stone Mill REPORT PERIOD ' July 27,2013
EPA TO Sharon Abendschan FIRM: ' Toeroek Associates, Inc
MANAGER: N : : : , €.
EPA TOPO:; . TECHNICALLY
Scott VW11der COMPLETE: | 58%
TOEROEK TO < :
MANAGER: Lindsay Garner

1. PROGRESS MADE THIS REPORT PERIOD

e Toeroek reviewed the Intematif

Responses, and conducted ope
analysis of these responses.

nal Paper Company and Missoula County 104(e) A
ational and corporate research in conjunction with its

o Toeroek prepared Letter Report deliverables for EPA with the results of these analyses,

which were delivered to EPA

o The responses of RockTenn

n July 10, 2013,

M2Green Redevelopment were provided by EPA. On
July 26, Toeroek delivered to EPA dvds containing the scanned versions of these

responses, and all 104(e) respo
Toeroek prepared the monthly

es received to date.

progress report and financial report.

Performed management, admir

2.  DELIVERABLES

jistrative, and financial activities.

Confidéential Business Information

Staffing Plan July 35, 2011 July 25, 2011 July 26, 2011
Draft Title Report Augus_ll 17,2011 August 16, 2011
Staffing Plan Amd B Augus{16,2012 | August 14,2012
Draft PRP Search Report - September 28,2012 | September 28, 2012
Final PRP Search Report November 13, 2012 November 13, 2012
BNSF 104(e) Analysis June 5, 2013 June 5, 2013
Missoula County 104(e) 10 201 1a
" Analysis July 10, 2013 July 10,2013
International Paper Company 4 -
104(e) Analysis July 10, 2013 July 10, 2013
' Monthly Progress Report and ’ .
Financial Report July 29, 2013 July 19, 2013 July 25, 2013
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